QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky
2007-1

02/12/2007

Quarter:
Date:

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Kentucky

Add Centralized Emergency Generator

Aging/Allied Health Bldg, Ph II

Aging/Allied Health Bldg, Ph II (combined auth)

Comments: See Aging/Allied Health Bldg,

Basketball Practice Facility

Comments:

* Biological/Pharmaceutical Complex

* Biological/Pharmaceutical Complex

See Biological/Pharmaceutical Complex

Biomedical Research Building - Design

* Biomedical Sciences Research Bldg

Biomedical Sciences Research Building

Comments:

Building Connectors II

Center for Pharmaceutical & Science Technology

Commonwealth Stadium Waterproofing/Concrete Sealing

Construct

* Construct Biological/Pharmaceutical Complex - Ph II

Construct
Construct
Construct

Construct

Construct
Hospital

Construct

Comments:

Alumni Drive Roundabouts

See Biological/Pharmaceutical Complex

Building Connectors III - Hospital
Cancer Education Facility - Hospital
Cancer Hospice Facility - Hospital

Cancer Infusion Suites - Hospital

Cancer Urgent Treatment Facility -

Commonwealth Stadium Suite Addition

See Memorial Coliseum Expansion

(combined auth)

(combined auth)

See Biomedical Sciences Research Building

(combined auth)

(combined auth)

(combined auth)

See Biomedical Sciences Research Building (combined auth)
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Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities
(combined auth)
Fayette Bienenial Budget Complete/Not Closed Out 100 01/14/02 11/11/02
Fayette 2004-2006 Combined Authorities
Fayette 2004-2006 Combined Authorities
Fayette 2004-2006 Design/Phase A
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2000-2002 Complete/Not Closed Out 99 01/27/05 01/27/05
Fayette 2000-2002 Combined Authorities
(combined auth)
Fayette 2000-2002 Combined Authorities
Fayette 2002-2004 Complete/In Warranty 100 01/22/06 01/22/06
Fayette 2004-2006 Complete/In Warranty 100 08/06/06 08/09/06
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Quarter: 2007-1
Date: 02/12/2007

Cabinet/Agency/Project Title

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Facilities Support Building - Hospital
Gatton Building Complex - Phase I
Hagan Baseball Stadium Clubhouse
Horticultural Research and Education
Imaging Facility - Hospital

Library Depository Facility

New Alumni Center

New Housing

Outpatient Care Facility II - Hospital

Outpatient Diagnostic/Treatment Facility

II - Hospital

Construct
Construct

Construct

Construct

(combined

Construct

Outpatient Services III - Hospital
Parking Structure

Parking Structure - Central Campus

Patient Care Facility - Hospital
authorities)

Comments: See the following subprojects:

Construct Patient Care Facility - Huguelet Dr Extension,

Construct Patient Care Facility - Parking Garage,

Construct Patient Care Facility - Cooling Plant #1,

Construct Patient Care Facility - Central Utilities Plant

Construct Patient Care Facility - Building

Patient Care Facility - Hospital

(subproject 1 - Huguelet Drive Extension)

Construct

Comments:

Patient Care Facility - Hospital

(subproject 2 - Parking Garage)

Construct

Patient Care Facility - Hospital

(subproject 3 - Cooling Plant #1)

Construct

Patient Care Facility - Hospital

(subproject 4 - Central Utilities Plant Expansion)

Punchlist is scheduled for 1/05/2007.
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Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 Bidding
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2002-2004 Complete/In Warranty 100 07/09/06 07/07/06
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2002-2004 Multiple Subprojects
Expansion,
Fayette 2002-2004 In Construction 99 12/11/06 11/21/06
Substantial Completion should follow shortly.
Fayette 2002-2004 In Construction 19 01/23/08
Fayette 2002-2004 In Construction 11 06/01/07
Fayette 2002-2004 Design/Phase C



QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky
Quarter: 2007-1

Date: 02/12/2007

Constr Contract Actual

Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst

Construct Patient Care Facility - Hospital Fayette 2002-2004 Design/Phase B
(subproject 5 - Building)

Construct Patient Care Facility II - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Construct Physicians Services Facilities - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Construct Primary Care Center II - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Construct Radiation Medicine Facility - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Construct Radiation Medicine Facility II - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Construct Remote Cancer Clinic - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Construct Student Health Facility Fayette 2004-2006 Bidding

Construct Track and Field Facility Fayette 2006-2008 Awaiting Initiation by Agency
Construct UK Paducah Engineering Research Center Fayette 2006-2008 Awaiting Initiation by Agency
Construct University Conference Center Fayette 2006-2008 Awaiting Initiation by Agency
Construct University Press Facility Fayette 2006-2008 Awaiting Initiation by Agency
Cooling #3 to Limestone Street Chiller Water Piping Fayette 1998-2000 Combined Authorities

Comments: See Aging/Allied Health Bldg, Ph II (combined auth)

Create Universal Nursing Unit - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Data Center - Design Fayette 2006-2008 Awaiting Initiation by Agency
Design Patient Bed Tower Fayette 2002-2004 Combined Authorities

See Construct Patient Care Facility - Hospital

Digital Technologies Building - Design Fayette 2006-2008 Awaiting Initiation by Agency
Environmental Institute - Design Fayette 2006-2008 Awaiting Initiation by Agency
* Expand & Upgrade Livestock Disease Diag. Center Fayette 2004-2006 Design/Phase C

Expand Ambulatory Care Facilities - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Expand Animal Science Research Center Phase IT - Fayette 2006-2008 Awaiting Initiation by Agency
Design

Expand Arboretum Visitor Center Fayette 2006-2008 Awaiting Initiation by Agency
Expand CAER Laboratories Fayette 2006-2008 Awaiting Initiation by Agency
Expand Cancer Infusion Suites Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting
Quarter:
Date: 02

Agency: University of Kentucky
2007-1
/12/2007

Cabinet/Agency/Project Title

Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand

Expand

Expand/
Design

Expand/
Extend
Fit-Up
Fit-up
Fit-up
Gluck E
Improve
Improve
Improve
Improve

Improve

Cancer Infusion Suites - Hospital
Chemistry-Physics Building - Design
Data Systems III - Hospital
Emergency Services

Emergency Services - Hospital
Kastle Hall Vivarium

KGS Well Sample & Core Repository
Operating Room Suites - Hospital
Ophthalmology Clinic - Hospital
Outpatient Radiology - Hospital
Pence Hall

Plant Capacity Infrastructure - Design
Surgical Services - Hospital

West KY Research & Education Center - Design

Renovate Art Museum Singletary Center -

Renovate CPST Facility
Virginia Avenue
4th Floor BBSRB
Education Space in Health Science Building
Gill Building Ground Floor - Hospital
quine Research Center - Phase II - Design
Central Heating Plant
Exterior Lighting Phase I
Oswald Building
Spindletop Hall Facility Capital Renewal

Storm Sewer Funkhouser

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Fayette 2004-2006 Complete/In Warranty 100 10/04/06 10/04/06
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 In Construction 37 10/23/07
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/In Warranty 100 12/22/05 01/10/06
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 In Construction 92 03/27/07
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Design/Phase B
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 In Construction 30 10/10/07
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky
Quarter: 2007-1

Date: 02/12/2007

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Install Chilled Water Additions General Campus Fayette 2006-2008 Awaiting Initiation by Agency
Install Chilled Water Pipe - Cooling Plant 2 to Pit Fayette 2006-2008 Awaiting Initiation by Agency
Install Chilled Water Pipe to South Campus Fayette 2006-2008 Awaiting Initiation by Agency
Install Cooling Secondary Pumping Fayette 2006-2008 Awaiting Initiation by Agency
Install Emergency Generator Computing Facility Fayette 2006-2008 Awaiting Initiation by Agency
Install Medical Center Chilled Water Loop Fayette 2006-2008 Awaiting Initiation by Agency
Install Pollution Controls Fayette 2006-2008 Awaiting Initiation by Agency
Install Scoreboards Memorial Coliseum/Hagan Stadium Fayette 2006-2008 Awaiting Initiation by Agency
Install Steam Line - Taylor to Transportation Fayette 2006-2008 Awaiting Initiation by Agency
Building
Install Steam Line BBSRB - 0ld Main Gate Pit Fayette 2006-2008 Awaiting Initiation by Agency
Install Steam Line Blazer to Singletary Center Fayette 2006-2008 Awaiting Initiation by Agency
KY Transportation Center Building - Phase I - Fayette 2006-2008 Awaiting Initiation by Agency
Design
Law School Building - Design Fayette 2006-2008 Awaiting Initiation by Agency
Lease-Purchase Fire Suppression Upgrade Fayette 2006-2008 Awaiting Initiation by Agency
Lease-Purchase Hospital Dining Facilities & Fayette 2006-2008 Awaiting Initiation by Agency
Equipment
Lease-Purchase Pollution Controls Fayette 2006-2008 Awaiting Initiation by Agency
Lease-Purchase Student Center Bookstore Facility Fayette 2006-2008 Awaiting Initiation by Agency
Lease-Purchase UPS System Fayette 2006-2008 Awaiting Initiation by Agency
Lease-Purchase UPS Upgrade for Communications Fayette 2006-2008 Awaiting Initiation by Agency
* Mechanical Engineering Building Fayette 1998-2000 Complete/Not Closed Out 100 04/01/02 08/28/02
Medicine/Dentistry Building - Design Fayette 2006-2008 Awaiting Initiation by Agency
Memorial Coliseum Expansion Fayette 2004-2006 Combined Authorities
See Memorial Coliseum Expansion (combined auth)
Memorial Coliseum Expansion (Combined auth) Fayette 2004-2006 In Construction 89 04/23/07
Modify Nursing Unit XI - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky

Quarter:

2007-1

Date: 02/12/2007

Cabinet/Agency/Project Title

Modify Nursing Unit XII - Hospital

Multi-Care Clinic Building - Design

Outpatient Diagnostic & Treatment Center/Primary

Care Center & Outpatient

Paint Commonwealth Stadium Steel

Parking Structure - North Campus - Design
Purchase Furniture and Equipment - Patient Care
Facility

Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate

Renovate
Building

Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate

See Construct Patient Care Facility - Hospital
3rd Floor Little Library

Barker Hall - Design

Blazer Hall Cafeteria

Bowman Hall - Design

Carnahan House

Central Computing Facility

Central Vivarium

Clinical Teaching Space in Nursing

College of Public Health Building - Design
COM Administrative Offices

COM Administrative Offices

Cooper House

Dentistry Class Lab

Dietetics - Hospital

DLAR Quarantine Facility at Spindletop
Facade - Agriculture Building North
Faculty Office Space in Medical Center

Football Practice Fields

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 1998-2000 Complete/Not Closed Out 100 04/16/04 05/16/04
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2006-2008 Planning
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Design/Phase B
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/In Warranty 100 09/18/06 09/18/06
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 In Construction 95 04/10/07
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette CPBOC-11/01/04 Complete/Not Closed Out 100 08/26/05 09/30/05
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky

Quarter:

2007-1

Date: 02/12/2007

Cabinet/Agency/Project Title

Renovate
Nursing

Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate

Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate

Graduate Education & Research Space in

Hospital Cafeteria

Hospital Nursing Unit

Imaging Center I

Imaging Center IT

Imaging Center in Kentucky Clinic

King Library South - 1930 Section Design
King Library South - 1962 Section

K-Lair Building

Koinonia House

Lab & Support Space in Med Science

Medical Center PPD performing various lab renovations

Lab & Support Space in Medical Science
Lab for Coatings & Surface Inspection
Labs in Pharmacy Building

Medical Records Suite I - Hospital
Memorial Coliseum

Outpatient Clinic in Kentucky Clinic
Parking Structure #3

Practice Instruction Space in Pharmacy
PSC Building

Public Service Commission Building
Research Labs in Medical Center I
Research Labs in Medical Center III
Research Labs in Medical Center IV

Research Space in Medical Science

Constr Contract Actual

County Initial Auth Status % Compl  Compl Subst
Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2004-2006 Complete/In Warranty 100 12/31/06 12/31/06

(less than $400,000) .

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2004-2006 Complete/In Warranty 100 08/31/06 08/31/06
Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Fayette 2006-2008 Awaiting Initiation by Agency

Page 7 of 11



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Quarter: 2007-1
Date: 02/12/2007

Cabinet/Agency/Project Title

Renovate Research Space Medical Center I
Renovate Reynolds Building - Design

Renovate School of Public Health Building

Medical Center PPD performing remedial work; HVAC repairs and roof repairs.

Renovate SECAT Building at Coldstream

Renovate Sections of Funkhouser

Renovate Slone Building - Design

Renovate Soccer/Softball Facilities

Renovate Student Center Food Court

Renovate Taylor Education Building - Design
Renovate Vivarium in Central DLAR Facility
Renovate/Expand Boone Faculty Center

Replace & Relocate WUKY PBS Antenna & Transmitter

Replace Agr. North Primary Electrical Service

Replace Air Handling Unit Central Computing
Facility

Replace Air Handling Unit I - Hospital
Replace Air Handling Unit I - Roach
Replace Air Handling Unit II - Roach
Replace Air Handling Units in Research #1

Replace Central Facilities Management System

This project is being undertaken pursuant to the 2002-2004 Replace Central Facilities Management System authorization.

Replace Central Facilities Management System

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 In Construction 25 06/30/07
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/In Warranty 100 09/06/06 12/21/06
Fayette 2006-2008 Design/Phase C
Fayette 2006-2008 Complete/In Warranty 100 12/01/06 12/20/06
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Other
Fayette 2002-2004 In Construction 40 09/01/07

Physical Plant purchasing material and performing work on 20 to 30 buildings.

Replace Central Fire Alarm System
Replace Chemistry Physics Ductwork

Replace Cooling Plant Chillers

Fayette
Fayette

Fayette

See Biological/Pharmaceutical Complex (combined auth)

2006-2008 Awaiting Initiation by
2006-2008 Awaiting Initiation by
2006-2008 Combined Authorities
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Agency

Agency



QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky
Quarter: 2007-1

Date: 02/12/2007

Cabinet/Agency/Project Title

Replace Fine Arts HVAC
Replace High Voltage Wiring
Replace Holmes Elevator
Replace HVAC Kastle Hall
Replace HVAC Slone Building

Replace Law Building Marble Facade

This project is being undertaken pursuant to the 2004-2006

Replace Law Building Marble Fagade

Physical Plant Division performing interim remedial work.

Replace Master Clock and Bell System
Replace Mathew's Building HVAC

Replace McVey Hall HVAC

Replace Memorial Coliseum Playing Surface

Replace Steam and Condensate Pipe

See the following subprojects:
(2004-2006),

Replace Steam and Condensate Pipe

See Replace Steam and Condensate Pipe,

Replace Steam Line Kastle - Chem/Phys Pit 28

Replace Steam Line Lime Tunnel - Main Gate

This project is being undertaken at a reduced

authorization (financed with agency bonds) .

Replace Steam Line Lime Tunnel - Main Gate

This project is being undertaken at a reduced

authorization (financed with agency bonds) .

Replace Steam Line Lime Tunnel - POT Tunnel

This project is being undertaken at a reduced

authorization (financed with agency bonds) .

Replace Steam Line Lime Tunnel - POT Tunnel

This project is being undertaken at a reduced

authorization (financed with agency bonds) .

Replace Steam Line Main Gate Pit-Anderson Pit

2002-04 Authorization.

Fayette

Fayette

scope pursuant

Fayette

scope pursuant

Fayette

scope pursuant

Fayette

scope pursuant

2006-2008

2006-2008

Design/Phase B

Other

to the 2002-2004 Replace Steam and Condensate

2004-2006

Design/Phase B

to the 2002-2004 Replace Steam and Condensate

2006-2008

Other

to the 2002-2004 Replace Steam and Condensate

2004-2006

Design/Phase B

to the 2002-2004 Replace Steam and Condensate
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Pipe project

Pipe project

Pipe project

Pipe project

Constr Contract Actual

County Initial Auth Status % Compl Compl Subst
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Other

Replace Law Building Marble Facade authorization.
Fayette 2004-2006 Complete/Closed Out 100 09/30/06 09/30/06
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2002-2004 Multiple Subprojects

Replace Steam Line Lime Tunnel-Main Gate (2004-2006), Replace Steam Line Lime Tunnel-POT Tunnel

(2004-2006) .

Fayette 2006-2008 Other



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting
Quarter:

Agency: University of Kentucky
2007-1

Date: 02/12/2007

Cabinet/Agency/Project Title

Replace

Replace Steam Line Main Gate Pit and Anderson Pit

Replace

Replace

Steam Line Main Gate Pit - Anderson Pit

This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project

authorization (financed with agency bonds) .

This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project

authorization (financed with agency bonds) .

Steam Line MC Htg - Hospital Drive Pit 2

Three Elevators MI King South

Seal/Waterproof Commonwealth Stadium Concrete

Steamline Expansion - Rose St

Student

See Aging/Allied Health Bldg, Ph II (combined auth)

Housing Facility

Swine Facility - (Swine Feed Mill)

University Student Center - Design

Upgrade Air Handling Units - Medical Center Campus

Upgrade

Upgrade

Upgrade

Hospital

Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade

Upgrade

Building Entrances Safety & Security
Building/Site IV - Hospital

Cancer Center Radiologic Facility -

Clinical Services - Hospital
Communications Services - Hospital
Critical Care Center HVAC - Hospital
Diagnostic Radiology - Hospital
Diagnostic Services XI - Hospital
Diagnostic Services XII - Hospital
Electrical Substation

Elevator Controls in Nursing Building
Fume Hood in Sanders Brown - Life Safety

Fume Hoods TH Morgan - Life Safety

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Fayette 2004-2006 Design/Phase B
Fayette 2006-2008 Other
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities
Fayette 2002-2004 Complete/Not Closed Out 04/06/06 08/08/05
Woodford 2000-2002 In Construction 77 03/25/07
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Planning
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting
Quarter:

Agency: University of Kentucky
2007-1

Date: 02/12/2007

Cabinet/Agency/Project Title

Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade

Upgrade

Global Ventilation Controls - Hospital
Hospital Data Network

HVAC - CAER Phase III - Life Safety
HVAC II - Hospital

Information Systems Services - Hospital
Nutrition Services II - Hospital
Outpatient Services - Hospital
Outpatient Surgical Suite - Hospital
Pharmacy Fume Hood I - Life Safety
Pilot-Scale Mineral Process Facility
Sound System for the Singletary Center
Support Services II - Hospital

Surgical Services

Surgical Services - Hospital

Surgical Suite - Hospital

the Vivarium in Sanders Brown Building
Transport Systems - Medical Center Campus
Transport Systems V - Hospital

Utility Systems VI - Hospital

Upgrade/Modify Coldstream Facilities

Utility

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

System Upgrade III

See Aging/Allied Health Bldg, Ph II (combined auth)

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 In Construction 26 09/12/07
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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